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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:                    EMS DEVELOPMENT, MAINTENANCE AND SUPPORT

PURPOSE:                    Exercise a partial Option Year IV (4,931 Hours)  IAW Provision B.3.4

PRIOR CONTRACT AMOUNT:      $9,528,888.01

AMOUNT OF THIS ACTION:      $  443,050.35

CURRENT CONTRACT AMOUNT:    $9,971,938.36

1.   Modification P00025 is a Bilateral modification to contract DAAE07-03-C-L015 for the exercise

of 3,452 Hours under the 4th Year Option, added on CLIN 0012AF, for $310,162.20, for work directive

008, Rev.4.  There is no change in the original scope of work, however the additional 3,452 hours and

the $310,162.20 will allow completion of the original requirements

2.   CLIN 0014AC is added to exercise an additional 1,479 Hours under the 4th year Option in the amount

of $132,888.15, for work directive 011, Rev.2. Revision 2 adds new effort under the work directive

revision.  The additional effort is highlighted on the work directive.

3.  The total amount of Option hours exercised on W.D. 008 and W.D. 011 is 4,931 Hours.

4.   Under the negotiated terms of the contract (paragraph B.4.3), the hourly rate for the 4th Year

Option is as follows:

              Estimated Cost:          $81.74 X 4,931 hours = $403,059.94

              Fixed Fee:               $ 8.11 X 4,931 hours = $ 39,990.41                                       ______                 ___________

              Total:                   $89.85                 $443,050.35

5.  Work Directive 005, Rev. 12 has more than adequate hours to complete the tasks called out and is

therefore able to transfer 834 hours, and $70,000 to Work Directive 006, Rev. 7.  There is no change in

the scope for W.D. 005, nor is there any change in the original scope for W. D. 006.

W.D. 005, Rev. 12

     Hours                                        Estimated Cost

Previous:    12,607                              Previous:      $1,190,514.38

Reduced:        834                              Reduced:       $   70,000.00

Revised:     11,773                              Revised:       $1,120,514.38

W.D. 006, Rev. 7

     Hours                                        Estimated Cost

Previous:    32,017                              Previous:      $2,421,424.54

Added:          834                              Added:             70,000.00

Revised:     32,851                              Revised:       $2,491,424.54

6.  Accounting and Appropriation Data is added to Section G to reflect the additional $443,050.35 added to

the contract under PRONs J672N531J6EH for $310,162.20 and J672N530J6EH for $130,888.15.

7.  Paragraph H.1.4 is revised to reflect the total amount of hours exercised and hours still available for

exercise under the 4th Year Option.

8.  The contract is hereby increased by $443,050.35 from $9,528,888.01 to $9,571,938.36.

9.  Except as specifically provided in this modification P00025, all other terms and conditions of the contract

as previously modified remain unchanged and in full forcce and effect.

                                               *** END OF NARRATIVE A0025 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0012          SECURITY CLASS: Unclassified

0012AF        SERVICES LINE ITEM                                                                           $        310,162.20              __________________                                                                            __________________

              NOUN: INCREASE HOURS OF EFFORT 008

              PRON: J672N531J6    PRON AMD: 01    ACRN: AX

              AMS CD: 51108309007

The level-of-effort is 3,452 Hours

Estimated Cost:     $282,166.48

Fixed Fee:          $ 27,995.72                    ___________

Total Cost:         $310,162.20

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2008

                            $       310,162.20

0014          SECURITY CLASS: Unclassified

0014AC        SERVICES LINE ITEM                                                                           $        132,888.15              __________________                                                                            __________________

              NOUN: INCRESED HOURS OF EFFORT 011

              PRON: J672N530J6    PRON AMD: 01    ACRN: AX

              AMS CD: 51108309007

The level-of-effort is 1,479 Hours

Estimated Cost:     $120,893.46

Fixed Fee:          $ 11,994.69                    ___________

Total Cost:         $132,888.15

                              (End of narrative B001)
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              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2008

                            $       132,888.15
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0012AF  J672N531J6             AX       1        $               0.00  $         310,162.20            $         310,162.20

        51108309007                   7HEMTA

        A17P50071CH1

0014AC  J672N530J6             AX       1        $               0.00  $         132,888.15            $         132,888.15

        51108309007                   7HEMTA

        A17P50071CH1

                                                                           _________________

                                                         NET CHANGE    $         443,050.35

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AX        21   72035000071C1C03P511083252G  S20113                W56HZV           $         443,050.35                                                                                                          __________________

                                                                                          NET CHANGE    $         443,050.35

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       9,528,888.01              $         443,050.35              $       9,971,938.36

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AX       21  070920350000     S20113  71C1C0351108309007252G              7HEMTAS20113  W56HZV
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1    OPTIONS FOR ADDITIONAL LEVEL OF EFFORT

H.1.1  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 1 by up to 36,000 hours for an estimated cost per manhour of $76.24 and fixed fee per manhour of $7.57.  The Contracting

Officer has the right to exercise this option any time on or after contract award, but in any event not later than fourteen (14)

months after contract award by giving written notice to the contractor.  The Government may exercise this option in more than one

increment and has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option

or to establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours.  Of the 36,000 hours originally available,36,000 have been exercised, and 0 remain. (reference B.3.1)

H.1.2  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 2 by up to 36,000 hours for an estimated cost per manhour of $77.79 and fixed fee per manhour of $7.72.  The Contracting

Officer has the right to exercise this option any time after contract award, but in any event not later than twenty-six  (26) months

after contract award by giving written notice to the contractor.  The Government may exercise this option in more than one increment

and has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option or to

establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours.  Of the 36,000 hours originally available,36,000 have been exercised,and 0 remain. per modification P00010 *

(reference B.3.2)

H.1.3  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 3 by up to 36,000 hours for an estimated cost per manhour of $79.78 and fixed fee per manhour of $7.92.  The Contracting

Officer has the right to exercise this option any time after contract award, but in any event not later than thirty-eight (38)

months after contract award by giving written notice to the contractor.  The Government may exercise this option in more than one

increment and has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option

or to establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours. Of the 36,000 hours originally available, 25,381 have been exercised,and 10,619 remain.per modification P00023*

(reference B.3.3)

H.1.4  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 4 by up to 36,000 hours for an estimated cost per manhour of $81.74 and fixed fee per manhour of $8.11.  The Contracting

Officer has the right to exercise this option any time after contract award, but in any event not later than fifty (50) months after

contract award by giving written notice to the contractor.  The Government may exercise this option in more than one increment and

has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option or to

establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours.  Of the 36,000 hours originally available, 12,938 have been exercised, and 23,062 remain. (reference B.3.4)  *

H.1.5  The Government shall have the unilateral right to increase the contract level of effort specified by CLINs awarded under

Option Year 5 by up to 36,000 hours for an estimated cost per manhour of $84.01 and fixed fee per manhour of $8.34.  The Contracting

Officer has the right to exercise this option any time after contract award, but in any event not later than sixty (60) months after

contract award by giving written notice to the contractor.  The Government may exercise this option in more than one increment and

has the unilateral right either to add to an existing CLIN the hours added to the contract by exercise of this option or to

establish a new and separate CLIN for the additional hours.  The total manhours added to the contract by this option shall not

exceed 36,000 hours.  Of the 36,000 hours originally available, 0 have been exercised, and 36,000 remain. (reference B.3.5)

*Note,  H.1.3 reflects changes to Option Hours available per modification P00016, P00017, P00018, P00019, P00020, P00021, P00022,and

P00023,

*Note,  H.1.4 reflects changes to Option Hours available per modification P00024 and P00025

                                               *** END OF NARRATIVE H0001 ***
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